Meeting Notes : SOEN 341

SPRINT #1:

Meeting 1 : September 22nd 2026 on Discord

Attendance:

Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration :

30 minutes (3h30pm to 4pm)

Action Items:

- Confirming tech stack
- Assigning tasks;
    - User Registration/Login
    - Resume Upload
    - Discuss the one additional original feature
        - Job Study Partner
- Discussing Team Process Definition (to be documented):
    - Workflow
    - Push logic
    - Code Review
    - Definition of Ready and Done
- Sprint Planning
    - Generate user stories (10 generated by AI, 5 by us)
    - Create issues and set up backlog
    - AI-assisted resume feedback or job matching suggestions

Decisions made:

- Confirming tech stack : React X Python
- Generative AI feature: AI-assisted resume job matching feature
- Assigned tasks
    - User Registration/Login : Mamadou
    - Resume Upload backend: Diego
    - Resume Upload frontend: Ethan

    - Dashboard Frontend: Essam
    - User stories + GitHub issues and Board: Ismail
    - Documentation (process definitions, README): Ethan + Essam + Ismail

Meeting 2 : September 25nd 2026 on Discord

Attendance:

Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration :

30 minutes (7pm to 7h30pm)

Action Items:

- Discussing Progress
- Explaining the code;
    - User Registration/Login
    - Resume Upload
    - Dashboard
- Discuss and validate 10 AI-Generated User Stories
- Determine 5 original user-stories

Decisions made:

- Determined 5 original user-stories
- Changed user-stories display to issue + sub-task
- Solidified process definitions

SPRINT #2:

Meeting 1 : September 28th 2026 on Discord

Attendance: Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration: 30 minutes (7pm to 7h30pm)

Action Items:

- Wrapping up Sprint 1 (registration/login, resume upload, dashboard)
- Sprint Planning for Sprint 2
    - Select user stories from the backlog, including US-06 (apply to a job posting by selecting a resume)
    - Create issues and sub-tasks on the GitHub Board
- Discussing how to split the work between the frontend (React + TypeScript) and the backend (FastAPI)
- Discussing the testing and continuous integration setup (GitHub Actions)

Decisions made:

- Sprint 2 user stories added to the Board as issues + sub-tasks
- Tasks assigned to each team member (Ethan: apply to a job by selecting a resume, issues #24 and #25)
- Keep following the team process (workflow, code review, Definition of Done)
- Keep the prompt log up to date for any AI-assisted work

Meeting 2 : September 30th 2026 on Discord

Attendance: Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration: 30 minutes (7pm to 7h30pm)

Action Items:

- Discussing progress on the Sprint 2 issues
- Explaining the code written so far
    - Apply to a job: resume selection, API endpoint and database changes
- Reviewing open issues and pull requests
- Drafting acceptance tests for the Sprint 2 user stories (partly generated with AI)

Decisions made:

- Acceptance tests written in Given / When / Then format and attached to each user story issue
- AI-generated acceptance test drafts reviewed and corrected by a team member, and recorded in the prompt log
- Open pull requests reviewed by another team member before merging

Meeting 3 : October 12th 2026 on Discord

Attendance: Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration: 30 minutes (2pm to 2h30pm)

Action Items:

- Discussing progress since the last meeting
- Reviewing the changes made to the apply flow (resume selection on the frontend, endpoint on the backend)
- Setting up the testing infrastructure (backend tests and frontend tests)
- Setting up continuous integration with GitHub Actions (build and tests on every pull request)
- Discussing the remaining work for the sprint

Decisions made:

- Tests run automatically on every pull request; failing checks must be fixed before merging
- Some tasks reprioritized or redistributed based on progress
- Tests and documentation updated as the code changes

Meeting 4 : October 19th 2026 on Discord

Attendance: Mamadou, Diego, Ismail, Ethan, Essam.

Meeting Duration: 1 hour (4pm to 5pm)

Action Items:

- Discussing progress
- Fixing bugs found while connecting the frontend and the backend
- Going through the acceptance tests and the CI results
- Updating the documentation (README, process definitions) and the prompt log
- Preparing for the Sprint 2 evaluation with the TA

Decisions made:

- Remaining tasks divided between team members
- Documentation, prompt log and AI disclosure to be updated before the sprint is submitted
- Unfinished items tracked on the Board